RECEIVED

FORM DPW-CIA 2/05

STATE OF HAWAII

Department of Accounting and General Services

15 fEB 10 P2:12

Division of Public Works

MONTHLY ESTIMATE

KAUAL BiSJRlCT BFFICE
B

AGS FOR THE MONTH OF

JANUARY 2015

Date: February 10, 2015

Contract No. 61470

e

DAGS Job No. 14-14-7460

[ HCOMMENCEMENT REQUIREMENTS

[ ! 1 PROJECT SCHEDULE - INITIAL & ONGOING

[ SFPAYROLL AFFIDAVITS

-
[ 1 PROJECT NAME & LOCATION

CONTRACTOR: Kauai Builders, Ltd,
ADDRESS: 3988 Halau Street
City, State ZIP: Lihue, Hl 26766
PROJECT TITLE: HKauai Veterans Cemetery Phase 2A, New Maintenance Facility
CONTRACT FOR INSPECTION BRANCH USE
[#"3 SUBMITTAL REGISTER
Basic Contract Amount $ 1,081,207.00  |pUE MONTHLY:
[/} DALY REFPORTS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [/; CONTRACT NUMBER
Total $ 44 666.00 { /1 ALL SIGNATURES
Adjusted Contract Amount $ 1,005,873.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 61.28% $ 644,134.00
Retained REDUCED [ ] $ 32,202.00
Amount Subject to Payment $ 611,932.00
Payments to Date $ 478,246.00
Payments Now Due 3 133,686.00

Payment No.

Remarks:

FINAL| ] 6

1. Computed and Checked by:

dAMK QQ"V/{:" vl

3. Recommendad: Projact Inspecior or Enginesr Data:

%52’/‘ W/@“ 2/[2//s
%\M\\ :L}rgf -

Dale:

Change QOrder Total

§8.26% $§  30,487.00 3 874,621.00

$ 1,523.00 $ 33,725.00

% 28,964.00 $ 640,896.00

$ 28,964.00 $ 507,210.00

$ - 3 133,686.00
Cesowid  Tedoad Fwde s 2phs

2. | cerlify that the above ill is correct, just, thal payment has not been received, and
all payroll affidavits hava besn submitted, are current, or proper deductive exclusions
have een made to this reguest; and al ieast 80% of our workforce resides in Hawaii,

KAUAI BUILDERS, LTD.

Name of Contractor

@\5 ONawre z//o/!(

5. Approved: \\,__",,/ Branch Chisf or District Englies; Date:

The Publi 5 Admlmslratnr carhf ias that ch; nge orders have been |ssuad and the work performed.

' Siate Public Works Adminstrater Date:

By signature 7 Titla: Richard K. Maeda/President Date

&




RECEIVED

DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
15 fF8 10 P2:10 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works
g LUALBISTRICT BFFICE
BAGS For the Month of: JANUARY 2015
CONTRACTOR: Kauai Builders, Ltd. Contract No.: 61470
PROJECT TITLE: Kauai Veterans Cemetery Phase 2A, New Mainter DAGS Job No.: 14-14-7460
- Bldg 4466 and Bus Shelters A& B
]
% CONTRACT,
9 LICENSE BASIC CONTRACT| CCMPL. TQ AMOUNT
O [PRIME CONTRACTOR TRADE NO. AMOUNT DATE|(% CMPLIRETN % RETAINED
Kauai Builders, Ltd. Generat Contractor ABC-0492 $337.510 $199,053| 58.98% 5% $9,952|A
RAMEEEERNEEEEEEENNEEEESEEEEREEEE
SUB-
CONTRACT,
ILICENSE BASIC SUB-| COMPL. TO AMOUNT
SUBCONTRACTOR TRADE NO. CONTRACT AMOUNT DATE|% CMPLIRETN % RETAINED
Koga Engineering Site Work ABC-6826 $196,000 $152,640| 77.83% 5% $7,627
Mr. T's Pest Control Termite PO-1005 $4,949 $2,418| 48.88% 5% $120
Graca Pacific LLC AC Pavement AC-6887 $56,100 $0 0.00% 5% $0
Alii Landscaping Landscaping C-16352 $46,370 $8,899] 19.19% 5% 3444
South Pacific Steel Reinforcing Stest G-16621 $28,509 $28,440] 99.44% 5% $1,422
Beachside Roofing Roofing BC-22075 $36,192 $13,508] 37,32% 5% 3675
James Nakagawa Painting Painting C-21947 $24,500 $0] 0.00% 5% $0
Dorvin D. Leis Plumbing G-4747 $13,065 $5,222] 40.00% 5% $261
Wilson Masonry Masonry C-28341 $165,273 $149,0078 80.21% 5% $7,454
Taufatofua Masonry Masonry C-20627 $77,840 $62,272| 80,00% 5% $3,113
R. Electric Eloctrical ABC-19142 $64,810 $22,687| 835.00% 5% $1,134
#DIVIOI 5% 30
#DIV/O! 5% 50
#DIVIC! 5% 30
#DIVIo! 5% $0
#DIV/0t 5% $0
Total Retained from Subs $713,687 $445,081 $22,250(8

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| ceitify that the above retentions are correct for this request.

KAUAI BUILDERS, LTD.

Name of Coniractor

L 5 P wnnte”

?—'//ﬁ/;’(

By Signature

NOTE:
Columnar totals shall be equal in dollar vaiue to that on the
Monthly Estimate Sheet

Date

CheckedVerified by:

M

Initial - Project Inspector or Engineer




DPW-CIA 706

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY 2015

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 61470
PROJECT TITLE: Kauai Veterans Cemetery Phase 2A, New Maintenance Facility DAGS Job No.: 14-14-7460
a CHANGE
% ORDER
S LICENSE CHANGE ORDER| COMPL. TO RETN AMOUNT
O |PRBVE CONTRACTOR TRADE NO. AMOQUNT DATE| % CMPL %| RETAINED
Kauaf Builders, Lid. General Conlractor ABC-0492 $9,426 $5,701 60.48% 5% $285|A

++-+-++H+-+-H-H-H-H-H-H- - H-H-HH -

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB{ COMPL. TG RETHN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT BATE|) % CMPL % RETAINED
Koga Engineering Site Work ABC-6826 $22,010 $22,010F 100.00% 5% $1,100
Grace Pacific LLG AC Pavement ALC-6887 $0F #DIVIO! 5% $0
Alli Landscaping Landscaping £-16352 38,536 $0 0.00% 5% $0
Wilson Masonry Mascnry C-28341 3G $0{ #DIviol 5% $0
Taufatcfua Masonry Masonry C-20627 30 $0] #DIv/o! 5% 30
R. Eleclric Elactrical ABC-19142 $1,818 $0 0.00% 5% $0
Beachside Roofing Roofing BC-22075 $2,776 $2,776 0,00% 5% $138
#DIVI0! 5% $0
#DIv/0! 5% 30
#DIV/O! 5% 30
#DIV/0! 5% $0
#DIV/0! 5% 30
#OIVI0! 5% $0

Total Retained from Subs $35,240 $24,786 $1,238|B

+H-H - -

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,523]
| certify that the above retentions are correct for this request.
Checked/Verified by:
KAUAI BUILDERS, LTD.
Name of Contractor PN

mk/f : MW

By Signature

NOTE:

Columnar tctals shall be equal in dollar value 1o that on the

Monihly Estimate Sheet

2/:{/#(

Date

Initial - Project Inspector or Engineer

oy
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STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6

BILLING MONTH: January-15

PROJECT TITLE:

DAGS JOB NO.:

KAUAI VETERANS CEMETERY - PHASE 2A, NEW MAINTENANCE
FACILITY

1 4-14-7460 CONTRACT NO.: 61470

CONTRACTOR: KAUAI BUILDERS, LTD
VENDOR CODE: 7069800
Original Contract Payment Suffix: 1, 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 S10-272M $140,722,00 57,036.00 5133,686.00

Totals: $140,722.00 | | $7,036.00 J [ $133,686.00
Change Order Payment Suffix; 3,4,5,6
Suffix Fund Symbol Amount Earned Retainage Amount Due

] |
Totals: . | ’

Grand Total:

$140,722.00 ’

$7,036.00 J I $133,686.00

f}"‘\ [’*;, R I T I EI] 1 Verified By / DATE
ool o — ml i e
[ !s[ i
. T |
: : Hh N .
d 15 FER 2 b 201:5 fi,f..lf | {This Section for Administrative Services Office Use Only)
l E "Vendor Code 7069800
85 L Cost Cade 3A1
72 I N
Voucher No. el N
S
Verified By Vr{, MAR 20 201




